



# PROJECT BINDER - VOLUME 1

## Milestones 1-25 | Closed Record

Repo print index; detailed Markdown and downloadable full binder remain controlling companion records.

*AI proposes. Engineering validates.*

## Completed Milestones 01-13

|           |                           |          |
|-----------|---------------------------|----------|
| <b>01</b> | Runnable baseline         | Complete |
| <b>02</b> | STEP product model        | Complete |
| <b>03</b> | Annotations               | Complete |
| <b>04</b> | Fixture primitives        | Complete |
| <b>05</b> | Concept ranking           | Complete |
| <b>06</b> | Access modeling           | Complete |
| <b>07</b> | Tooling libraries         | Complete |
| <b>08</b> | Fabrication package       | Complete |
| <b>09</b> | Corrections and knowledge | Complete |
| <b>10</b> | CAD connectors            | Complete |
| <b>11</b> | Real kernel               | Complete |
| <b>12</b> | Locating solver           | Complete |
| <b>13</b> | Weld rules                | Complete |

## Completed Milestones 14-25

|    |                               |          |
|----|-------------------------------|----------|
| 14 | Manufacturing geometry        | Complete |
| 15 | Validation pipeline           | Complete |
| 16 | Visual application            | Complete |
| 17 | Real-kernel visuals           | Complete |
| 18 | Edit/regenerate/revalidate    | Complete |
| 19 | Weld automation workflow      | Complete |
| 20 | Release hardening             | Complete |
| 21 | Fixture structures            | Complete |
| 22 | Placement optimization        | Complete |
| 23 | Manufacturing-ready geometry  | Complete |
| 24 | Drawings/documentation        | Complete |
| 25 | Cost/volume/manufacturability | Complete |